ARCADIS

Infrastructure - Water - Environment - Buildings

Ms. Carol C. Minsk
Project Manager

Mr. Lucas Berresford

Engineering Associate

State Remediation Section

Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management

South Carolina Department of Health and Environmental Control
2600 Bull Street

Columbia, South Carolina 29201

Subject:

Monthly Progress Report — May 2011

AVX Corporation, Myrtle Beach Facility

801 17" Avenue South

Horry County, Myrtle Beach, South Carolina
SCD 062 690 557

Dear Ms. Minsk and Mr. Berresford:

On behalf of AVX Corporation (AVX), ARCADIS respectfully submits five copies of
this Monthly Progress Report for May 2011 to the South Carolina Department of
Health and Environmental Control (SCDHEC) for the AVX site located at 801 17"
Avenue South in Horry County, Myrtle Beach, South Carolina (site).

Activities Performed During This Reporting Period

The following activities were performed by AVX or ARCADIS during this reporting
period:

Coordinated and performed the 2011 annual groundwater sampling event.

o [nitiated preparation of the Annual Groundwater Monitoring Report.

« Initiated groundwater modeling to refine the base model for iterative scenario
modeling for future design of the full-scale enhanced reductive dechlorination

(ERD) system.

e Completed preparation of the Pre-Design Investigation Interim Report and
submitted to the SCHDEC on May 10, 2011.
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Mr. Lucas Berresford
June 28, 2011

« Continued performing ERD pilot study post-injection groundwater manitoring.
+ Uploaded ERD post-injection performance monitoring groundwater data into
the project database and continued evaluation of the ERD pilot study post-
injection groundwater menitoring data.
» Performed operational checks and adjustments to the air stripper system.
Activities Planned for the Next Reporting Period

The following activities are expected to occur during the next reporting period:

+ Complete preparation of the new baseline groundwater mode! that will be
used for the full-scale ERD system design.

s Continue preparation of the Annual Groundwater Monitoring Report.
s [|nitiate preparation of the Expanded ERD Pilot Test Work Plan,
If you have any guestions, please contact me at 724.742.9180, ext. 518.

Respectfully,

ARCADIS
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Mark B. Hanish
Project Manager

Coples:

Ms. Myra Reece, South Carolina Department of Health and Environmental Control
Mr. Larry Ragsdale, South Carolina Department of Health and Environmental Control
Mr. Larry Blue, CHMM, REM, AVX Corporation

Mr. Max Justice, Parker, Poe, Adams & Bernstein LLP

Mr. William Popham, ARCADIS

Mr. Jeff Beckner, ARCADIS
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